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U.S. CMS Project Status Meeting

20 November, 2003

Fermilab
Wilson Hall, 7th Floor Crossover (“Racetrack”)
Start
Length
Topic


9:00a
0:05
Introduction
P. Carolan

9:05
0:25
CMS Overview
T. Virdee




recent developments/issues relevant to U.S. plans


9:30
0:30
U.S. CMS Construction Project Overview
D. Green




recent developments




response to recommendations – 5/03 review

10:00
0:15
Break

10:15
0:10
Funding Status/Obligation Plans (DOE and NSF)
S. Landrud




NSF MRE tracking, reporting, closeout

10:25
0:20
U.S. CMS Project Status & Performance
J. Hanlon




status of deliverables & completion milestones 




schedule performance & concerns (main risk areas)




contingency status

10:45
0:45
Technical Status/Issues



Silicon Tracker (20 minutes)
J. Incandela


Trigger Electronics (10 min)
W. Smith


ECAL Electronics (15 min)
R. Rusack



11:30
0:45
Tour




Fermilab SiDet facilities 

12:15p
0:45
Lunch

1:00
0:55
Technical Status/Issues Cont.




HCAL Electronics (15 min)
J. Freeman


ME Electronics (15 min)
R. Loveless



Data Acquisition (10 min)
V. O’Dell


Forward Pixels (15 min)
B. Gobbi


1:55
0:20
Discussion - Construction Project Endgame Issues
all

2:15
0:45
Research Program Status
D. Green



management (structure, implementation, roles&responsibilities) 




funding guidance & distribution (M&O, S&C)




summary of progress and performance (M&O, S&C)

3:00
0:30
Discussion - U.S. CMS Research Program Issues
all

3:30
0:15
Wrap-up / other items


3:45

End

